

Number	Description	BP#	Estimated Amount	Funding Source	Classification
	Bulletin 4 - Race St. Tree Pit Revisions	1	TBD	P	Design Change
	Additional undercut on Lot 24	2	\$ 23,664.00	P	Unforeseen Conditions
	Furnish and install additional steel and concrete for pile cap RFI's in Area 2A	2	\$ 23,436.00	P	Design Request
	Furnish and install additional steel and concrete for pile cap RFI's in Area 1	2	\$ 22,651.00	P	Design Request
	Thicken slab by Parks OH doors	2	\$ 13,217.00	P	Design Request
	Redetailing resteel due to relocated pour strip	2	TBD	P	CM Requested
	Added sleeves beyond contract estimation	2	TBD	P	CM Requested
	Additional heat for safety concerns	2	TBD	P	CM Requested
	Change routing of water lin, test header, FDC	3	TBD	P	Design Request

TOTAL \$82,968

Funding Source

P = Public
D = Developer

